
DATE:
SUBJECT:

LOCATION:
POLLUTANT:
OCCURRENCE DATE:
ENVIRONMENTAL MEDIA AFFECTED:
SEVERITY:
CATEGORY:
SOURCE:
REGION:

LAST POLREP:

OCTOBER 24, 1985
POLREP #4, SOUTH BANK NASHUA RIVER

ASBESTOS SITE CLEAN-UP
NASHUA, NEW HAMPHSIRE
ASBESTOS
UNKNOWN
GROUND, AIR, WATER
POTENTIAL MAJOR
DUMPING SDMS DocID

JOHNS-MANVILLE CORPORATION, NASHUA, NH
EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA

POLREP 3, OCTOBER 21, 1985

271319

SITUATION;

INSTALLATION OF FENCE COMPLETED OCTOBER 23, 1985. ALL AREAS OF GEOTEXTILE
FABRIC AND FENCING INTACT AT THE TIME OF DEMOBILIZATION.

ASBESTOS HAZARD WARNING SIGNS ARRIVED AT EPA OCTOBER, 24 1985.

ACTIONS:

SITE WAS DEMOBILIZED OCTOBER 24, 1985.

MEMBERS OF TAT TO POST SIGNS ALONG THE FENCE.

FUTURE PLANS

WRITE OSC REPORT, PERTAINING TO THE FENCE INSTALLATION TO RESTRICT PUBLIC
ACCESS TO THE SITE.

COMMENCE COMPREHENSIVE SITE INVESTIGATION TO PROVIDE INFORMATION FOR
DESIGN SPECIFICATIONS FOR FUTURE SITE STABILIZATION ACTION.

PROJECT FUNDING

CEILING OBLIGATED BALANCE

ERGS

T.A.T.

U.S. ARMY CORPS OF ENGINEERS

INTRAGENCY

$ 115,000 $ 32,229 $ 82,771

_ $ 40,000 $ 6,247 $ 33,753

$ 15,000 (to be obligated for future design work)

$ 30,000 $ 4,500 $ 25,500

TOTAL PROJECT CEILING $ 200,000.00
TOTAL PROJECT OBLIGATION $ 42,976.00


